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Directive #1 — Indoor Air

Daily Report — for 3/26/13

Tetra Tech

Draft Concept Plan for phased approach to indoor air monitoring plus installation of
alarm systems and ventilation systems was submitted to DNR on 12/13/12 for
comments and the detailed Work Plan was submitted to DNR on 1/14/13 for comments

A total of 80 monitor pairs have been installed on 35 properties. No positive alarms of
installed monitor pairs have occurred to date.

Sub-slab monitoring is scheduled for April 35 with DNR’s technical expert on site to
observe the sampling. Tt is confirming access of properties for this monitoring.

Indoor air screening continuing, with 35 properties surveyed to date with no detections
of %LEL or H2S. Ten properties pending for sub-slab sampling.

A total of 7 monitor pairs are available for installation, with 12 additional monitor pairs
on order

Monthly monitor calibration is ongoing.

Directive #2 — Additional Relief Wells and Directive #3 — Overall Plan

Met with DNR/Shaw on 1/24/13, reached agreement on well designs

Monitoring of wells ORW-27 and ORW-30 indicates no gas at these locations so the
wells are shut in

Tt will continue to re-habilitate any non-flowing wells

Directive #4 — Operation of All Wells

Submitted purchase order for six automated flares

Two flares were delivered on 3/16/13 and are undergoing shakedown tests. Flare 4 is
operating and electrical power is being hooked up to Flare 2.

Air permits (variances) for a total of seven (7) temporary flares were received from
LADEQ on March 17" and are for a six-month period

Directive #5 — Sinkhole Containment

Joint Application to OCM and COE, which included sinkhole containment design and
additional ORW wells, was submitted on 2/14/13 and Tt is presently addressing
comments received on application.

Initial containment of the sinkhole area completed.

The Draft Final Design of the sinkhole containment system is complete, with the design
package submitted to TBC and the agency.

A pre-construction meeting will be held on-site on March 27" for TBC and the
construction contractors



